

To the Directors of the Library Company,

The Committee on Fire proof building
Respectfully Report

That the work on the new Library building has been commenced on the plans furnished by Mr. Furness, the Architect, and approved by the Board, and on separate contracts entered into in accordance therewith for the different parts of the work.

The Committee having first examined the contract and specifications prepared for this purpose by the Architect and having with his assistance selected persons believed to be competent and trustworthy who should be invited to bid on the specifications, received proposals from several, whose names and bids appear in the Schedule hereto annexed. The Committee selected in each case the lowest bidder, as follows:

<u>Excavation Masonry & brick work</u>	<u>Samuel Hart</u>	\$ 7500
<u>Carpenter work and Lumber</u>	<u>J. H. Erickson</u>	3963
<u>Cut stone work</u>	<u>Atkinson & Mylert</u>	4928
<u>Plastering</u>	<u>Armstrong & Blair</u>	430
<u>Roofing and Sheet iron work</u>	<u>Star & Bradley</u>	2357
<u>Painting and Glazing</u>	<u>Carlisle & Joy</u>	1685
<u>Plumbing and Gas fitting</u>	<u>R. H. Watson</u>	797
<u>Iron work</u>	<u>J. B. Cornell</u>	10,720
<u>Heating</u>	<u>Pancost & Maul</u>	1700
	<u>Carried over</u>	<u>34,080</u>