

To the Directors of the Library Company of Philadelphia

The Committee on Fireproof Building

Respectfully Report

That the work on the erection of the new Library Building has progressed satisfactorily, and with sufficient rapidity to make it hardly doubtful that it will be completed before the end of the year.

The amount paid on the Architects orders so far is to date \$6897.12.

Respectfully Submitted

July 3, 1879

Henry Wharton
Chairman